

Project:	Long Term Water Project Lake Geraldine Intake Valve Replacement RFP	RFP No.:	2024-RFP-069
Addendum No.:	04	No. of Pages	2
Date:	August 13, 2024	Doc. No.	P7201-950302569-610 (1.0)

The following change(s) in the Request for Proposal documents are effective immediately.

This Addendum forms part of the Contract Documents.

Item numbering format: [Addendum #]. [Item #]

ITEM	DESCRIPTION	ACTION
------	-------------	--------

Question 4.1

We will need a minimum of 2 weeks’ time in order to prepare the submission requirements. Is an extension of time possible?

Response 4.1

Yes, a two (2) week extension will be given to proponents to prepare the submission requirements. Please see the new Milestone Schedule below:

Milestone	Date
Issue RFP	July 19, 2024
Last Day for Proponent Questions	August 26, 2024 @ 3PM local Iqaluit time
Last Date for Issue of Addendum	August 29, 2024 @ 3PM local Iqaluit time
RFP Closes – Submission Deadline	September 6, 2024, @ 3PM local Iqaluit time
Evaluation & Approvals	September 7 – September 24, 2024
Contract Creation / Circulation for Signatures	September 24- September 27, 2024
Contract Award	September 27, 2024
Project Kick-Off Meeting	October 3, 2024

Revision 4.1

Due to the time extension for a submission deadline, the Project Schedule Milestones have also changed. See the new dates on the table below:

Milestone	Date
Kick-off meeting	October 3, 2024

Shop Drawing Submittal 50%	October 16, 2024
Shop Drawing Submittal 100%	October 30, 2024
Short Term - Valve Assembly Fabrication Procurement and Shipping	November 20, 2024
Short Term - Site Mobilization & Completion of Construction for Valve	November 25, 2024 – Nov 29, 2024
Valve relocation and replacement completion	December 6, 2024

Revision 4.2

An ESA assessment (Phase 1 and 2) will not be required. However, the successful bidder must complete and document through a Memo of Step 1 of Federal Contaminated Sites Decision Making Framework to confirm associated risks. See the attached link below for reference:

[Identify site: step 1 of federal contaminated sites decision-making framework - Canada.ca](https://www23.international.gc.ca/contaminated-sites/contaminated-sites-decision-making-framework/step-1-decision-making-framework.aspx)

Revision 4.3

See the new Cost Submission Form Below with item 1.5 Federal Contaminated Sites Decision Making added and the ESA reports now optional depending on the findings.

Item	Description	Unit	Total
1.0	Engineering Design		
1.1	Project Execution Plan	LS	\$
1.2	Site Survey	LS	\$
1.3	Engineering Design, including stamped drawings and specifications	LS	\$
1.4	Regulatory Support	Allowance	\$10,000
1.5	Federal Contaminated Sites Decision Making Memo	LS	\$
1.6	Environmental Site Assessment Reports (Optional)	LS	\$
1.7	Risk Register Summary	LS	\$
1.8	Disbursements	LS	\$

Project Name: Long Term Water Project – Owners Engineer for Utilidor Water Distribution Model and System Wide Upgrades

Addendum No.: 3

2.0	General		
2.1	Long Lead Materials/Fittings	LS	\$
3.0	Construction (2024)		
3.1	Mobilization/Demobilization	LS	\$
3.2	Intake Pipe Isolation Test (Diving activity) including City coordination and supporting methodology statement document	LS	\$
3.3	Decommissioning of existing isolation valve station	LS	\$
3.4	Construction of new Valve Assembly	LS	\$
3.5	Implementation of emergency water supply system	LS	\$
3.6	Plugging of Intake (Diving Activities)	LS	\$
3.7	Tie-In	LS	\$
3.8	Commissioning	LS	\$
3.9	Project Record Submissions	LS	\$
4.0	Provisional Items (2025)		
4.1	All costs related to 2025 mobilization / demobilization / overhead costs due to adverse weather conditions or unacceptable water supply risk deferment.	LS	\$
COST SUBMISSION SUMMARY			
SUBTOTAL:			\$
GST (5%):			\$
TOTAL:			\$

Project Name: Long Term Water Project – Owners Engineer for Utilidor Water Distribution Model and System Wide Upgrades

Addendum No.: 3

Colliers Project Leaders Inc.

Date: August 13, 2024

Distribution:

All Bidders

File