



Project:	821255 – Dispatch Systems (CAD, RMS, Radio) – Iqaluit Radio Communication Tower		
RFT No.:	2022-RFT-0032		
Addendum No. 01	No. of Pages: 1		
Date: May 27, 2022	Doc. No.: P7201-2049695664-101 (1.0)		

The following change(s) in the Request for Tender Documents No. 2022-RFT-0032 are effective immediately.

This Addendum forms part of the Contract Documents.

ITEM	DESCRIPTION	ACTION
------	-------------	--------

Question 1:

We are requesting an extension to the closing date of a minimum of 2 weeks.

We need additional time to finalize a design as specified and get the submission package together.

Response 1:

The closing date of this RFT has just been extended to 1 week. Tenders now are to be submitted before **Thursday, June 14, 2022, by 3:00 pm EST** local Iqaluit time.

Question 2:

After talking to different tower companies, the timeline proposed in this RFT appears to be unrealistic. Would the City be open to a substantial performance in September 2023 including a delivery of the tower components on the first sealift of 2023? If the answer is yes, would the City change the timeline? The other option would be keep the same timeline and have the contractors include in their proposal liquidated damages to cover the period beyond the Substantial completion date.

Response 2:

The timeline included in the RFT will keep as it is and, consequently, the substantial completion date remains unchanged. Therefore, liquidated damages to cover the period beyond the substantial completion date will not be accepted.